
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/23/2018

ESTIMATE SUMMARY 10:59:17

CONTID: C21202         ESTIMATE NO: 0003 FINL 2005

PCN: 21202-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 R3 VARIOUS CHIP SEALS PERCENT TIME:

PROJECT NO: STRR300-228                   

SH 13 R3 VARIOUS CHIP SEALS

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,185,114.07 PARTICIPATING $ $ -180.00

AWARD PROJECT AMT: 1,251,868.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 18,778.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

-180.00

-180.00

18,598.02

$

$

$

$

1,185,114.07

0.00

1,185,114.07

0.00

1,185,114.07

0.00

0.00

1,185,114.07

0.00

AMOUNT DUE 1,185,114.07 18,598.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,598.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/11/2018

06/11/2018

07/24/2018

07/24/2018

10/23/2018

11/30/2017

12/07/2017

12/27/2017

06/11/2018
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PCN: 21202-BID    ESTIMATE RUN 10/23/2018

PROJECT: STRR300-228                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 3,945.000

0.000

202-00220  
 

16,766.253,945.000

0.00

3,945.000

SY  

4.25000

0010 Removal of Pavement Marking 93,688.000

0.000

202-00250  
 

48,717.7693,688.000

0.00

93,688.000

SF  

0.52000

0015 Unclassified Excavation 2,870.000

0.000

203-00000  
 

39,462.502,870.000

0.00

2,870.000

CY  

13.75000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.00000

0025 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

800.0020.000

0.00

20.000

HOUR

40.00000

0030 Aggregate Base Course (Class 3) 2,171.000

0.000

304-03005  
 

83,583.502,171.000

0.00

2,171.000

CY  

38.50000

0035 Aggregate Base Course (Class 6) 722.000

0.000

304-06007  
 

50,540.00722.000

0.00

722.000

CY  

70.00000

0040 Hot Mix Asphalt (Patching) (Asphalt) 4,035.000

0.000

403-00721  
 

136,181.254,035.000

0.00

4,035.000

SY  

33.75000

0045 Cover Coat Material (Type I) 243,124.000

0.000

409-01015  
 

218,811.60243,124.000

0.00

243,124.000

SY  

0.90000

0050 Emulsified Asphalt (CRS-2P) 457.460

0.000

411-10217  
 

201,282.40457.460

0.00

457.460

TON 

440.00000

0055 Emulsified Asphalt (Slow-Setting) 183.000

0.000

411-10255  
 

732.00183.000

0.00

183.000

GAL 

4.00000
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PCN: 21202-BID    ESTIMATE RUN 10/23/2018

PROJECT: STRR300-228                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Geotextile (Separator) (Class 1) 3,945.000

0.000

420-00132  
 

5,523.003,945.000

0.00

3,945.000

SY  

1.40000

0065 Geogrid Reinforcement 4,585.000

0.000

506-01020  
 

10,316.254,585.000

0.00

4,585.000

SY  

2.25000

0070 Rumble Strip (Grinding)(Asphalt) 42,548.000

0.000

614-80391  
 

9,360.5642,548.000

0.00

42,548.000

LF  

0.22000

0075 Mobilization 1.000

0.000

626-00000  
 

151,250.001.000

0.00

1.000

L S 

151,250.00000

0080 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0085 Modified Epoxy Pavement Marking 1,527.000

-3.000

627-00008  
 

91,440.001,524.000

-180.00

1,524.000

GAL 

60.00000

0090 Pavement Marking Paint (Waterborne) 1,076.000

0.000

627-00011  
 

32,280.001,076.000

0.00

1,076.000

GAL 

30.00000

0095 Preformed Thermoplastic Pavement Marking 382.000

0.000

627-00070  
 

4,584.00382.000

0.00

382.000

SF  

12.00000

0100 Flagging 905.000

0.000

630-00000  
 

31,675.00905.000

0.00

905.000

HOUR

35.00000

0105 Pilot Car Operation 100.000

0.000

630-00001  
 

3,000.00100.000

0.00

100.000

HOUR

30.00000

0110 Traffic Control Inspection 16.000

0.000

630-00007  
 

2,400.0016.000

0.00

16.000

DAY 

150.00000
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PCN: 21202-BID    ESTIMATE RUN 10/23/2018

PROJECT: STRR300-228                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Traffic Control Management 27.000

0.000

630-00012  
 

24,300.0027.000

0.00

27.000

DAY 

900.00000

0120 Construction Traffic Sign (Panel Size A) 25.000

0.000

630-80341  
 

875.0025.000

0.00

25.000

EACH

35.00000

0125 Construction Traffic Sign (Panel Size B) 99.000

0.000

630-80342  
 

3,960.0099.000

0.00

99.000

EACH

40.00000

0130 Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

360.008.000

0.00

8.000

EACH

45.00000

0135 Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

672.0032.000

0.00

32.000

SF  

21.00000

0140 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0145 Portable Message Sign Panel 86.000

0.000

630-80359  
 

9,030.0086.000

0.00

86.000

DAY 

105.00000

0150 Drum Channelizing Device 42.000

0.000

630-80360  
 

420.0042.000

0.00

42.000

EACH

10.00000

0155 Drum Channelizing Device (With Light) (Flashing) 4.000

0.000

630-80363  
 

40.004.000

0.00

4.000

EACH

10.00000

0160 Drum Channelizing Device (With Light) (Steady Burn) 4.000

0.000

630-80364  
 

40.004.000

0.00

4.000

EACH

10.00000

0165 Traffic Cone 100.000

0.000

630-80380  
 

100.00100.000

0.00

100.000

EACH

1.00000
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PCN: 21202-BID    ESTIMATE RUN 10/23/2018

PROJECT: STRR300-228                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:59:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 Added Item (OJT Damages) OJT Damages -320.000

0.000

900-00028  
 

-9,600.00-320.000

0.00

-320.000

HOUR

30.00000

0210 Added Item (Dollar)/ Item 409 Cover Coat Material(Type
1) Price Reduction

-1,539.000

0.000

900-00006  
 

-1,539.00-1,539.000

0.00

-1,539.000

DOL 

1.00000

CAT 1,181,364.07-180.001,181,364.07CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 0.500

0.000

620-00020  
 

3,750.000.500

0.00

0.500

EACH

7,500.00000

CAT 3,750.000.003,750.00CURRENT AMT0400 $ $ $

$ 1,185,114.07-180.00$1,185,114.07$CURRENT AMTPROJECT TOTAL


